00%										July 2021						August 2021				September	
フェーズ	WBS	タスクの説明	開始日 終了	日 進製	1	2 3 4	5 6 7	8 9 1	0 11 12	13 14 15 16 17 18	19 20 21 22 23 24 2	5 26 27 28 29 30 31	1 2 3 4 5	6 7 8 9	10 11 12 13 14	15 16 17 18	19 20 21 22 23	24 25 26 27 2	28 29 30 31	1 2 3	4
設計>							1														
基本股計	1	テーマ策定	7/1	7/4	100% =		1														
	2	機能一覧	7/1	7/4	100% =	= = =	1														
面設計	3	画面遷移図	7/3	7/4	100%	= =	i														
		ワイヤーフレーム	7/3	7/4	100%	= =	i														
B 設計		ERØ	7/3	7/4	100%		Ti T														
DEDCRI			7/4	7/4	100%		H														
M. Amerika 18.1		テーブル定義書				=	- '														
学細設計		gem	7/4	7/4	100%	=	1														
		controller	7/4	7/4	100%	=	1														
		model	7/4	7/4	100%		1														
	10	routing	7/4	7/4	100%	-	1														
実装>							1														
EAR .	11	新規登録・ログイン機能	7/5	7/5	100%		- 1														
		ホーム機能	7/5	7/5	100%		- i														
	13	ユーザー機能	7/6	7/7	0%		i														
		イベント機能	7/6	7/7	0%		i														
			7/6	7/8	0%																
		タスク機能					1														
		フォロー・フォロワー機能	7/7	7/9	0%		1		+												
	17	検索機能	7/8	7/8	0%		1														
		いいね機能	7/9	7/10	0%		1														
	19	コメント機能	7/10	7/11	0%		1														
イアウト							1														
	20	ユーザ登録画面	7/6	7/6	100%		=														
		ユーザログイン	7/6	7/7	100%		= =														
		イベント・タスク一覧	7/7	7/8	0%		1														
		イベント・タスク詳細	7/9	7/10	0%		i														
		投稿フォーム	7/10	7/11	0%		Ti T														
テストデプロイ>	2-7	技術フォーム	7710	7711	0,0		i														
アストナンロイン																					
		AWS設定	7/11	7/12	0%		1														
		nginx, puma設定	7/12	7/13	0%		1														
	27	アプリケーション修正	7/13	7/14	0%		1														
テスト>							1														
	28	画面テスト	7/15	7/17	0%		1														
	29	機能テスト	7/16	7/18	0%		i														
		アクセス権限	7/17	7/19	0%		i														
デプロイ>	00	/ / CATERX		,,,,,	0,0		Ti														
77447		ALALO SE etc	====	=:00	-00/																
		AWS設定	7/20	7/22	0%		1														
		nginx, puma設定	7/21	7/23	0%		1														
	33	アプリケーション修正	7/22	7/24	0%		1														
発表準備>							1														
	34	発表スライド準備	7/25	7/26	0%		1														
	35	発表準備	7/26	7/27	0%		1														
									+												
									\perp												
									+				+								
									\perp												