									July 2021 August 2021  7 8 9 10 11 12 13 14 15 16 17 18 9 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18							I .			Sep	tember 2021	
フェーズ	WBS	タスクの説明	開始日	終了日	進步	•	1 2 3 4	4 5 6 7 8 9 10 1	1 12 13 14 15 16 17	18 19 20 21 2	2 23 24 25 26	27 28 29 30 3	1 1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17 1	8 19 20 21 22 2	3 24 25 26 2	27 28 29 30	31 1	2 3 4 5
<股計>								1													
基本設計		テーマ策定		7/1	7/4		= =														
	2	機能一覧		7/1	7/4																
国面設計	3	画面遷移図		7/2	7/3	100%															
		ワイヤーフレーム		7/2	7/3	100%															
DB設計		ER図		7/3	7/4	20%															
		テーブル定義書		7/4	7/6	0%															
詳細設計	7	gem		7/6	7/7	0%															
	8	controller		7/7	7/8	0%															
	9	model		7/8	7/9	0%															
	10	routing		7/9	7/10	0%															
<実装>																					
機能	11	実装項目	7	7/10	7/11	0%															
	12	実装項目				0%															
	13	実装項目				0%															
レイアウト	14	実装項目				0%															
	15	実装項目				0%															
		実装項目				0%															
<テストデプロイ>																					
	17	テストデプロイ				0%															
<テスト>																					
	18	テスト				0%															
<デプロイ>																					
	19	デプロイ				0%															
<発表準備>																					
	20	発表準備				0%															
											+										
										$\perp$											