										July 2021								August 2021				S	Septemb	ber 2021
フェーズ	WBS	タスクの説明	開始日	終了日	進捗		1 2 3 4	5 6 7 8	9 10 1	12 13 14 15 16 17	18 19 20 2	1 22 23 24 25	26 27 2	3 29 30 31 1	2 3 4 5	6 7 8 9	10 11 12 13	14 15 16 17 1	18 19 20 21 2	22 23 24 25 2	26 27 28 29	30 31 1	2 3	3 4 5
<設計>							1																	
基本設計		テーマ策定		7/1	7/4	50%																		
	2	機能一覧		7/1	7/4	40%																		
国面設計	3	画面遷移図		7/2	7/3	100%																		
n n erret		ワイヤーフレーム		7/2	7/3	100%																		
DB設計		ERØ		7/3 7/4	7/4	100%	= =																	
M des ST-SL	6 7	テーブル定義書		7/6	7/6 7/7	100%	ī																	
詳細設計	8	gem controller		7/7	7/8	0%	i																	
	9	model		7/8	7/9	0%	i																	
	10	routing		7/9	7/10	0%	i																	
<実装>		rouning		110	1710	0,0	- i																	
Mile	11	実装項目		7/10	7/11	0%	T i																	
	12	実装項目				0%	T i																	
	13	実装項目				0%	T i																	
							T i																	
レイアウト	14	実装項目				0%	T i																	
		実装項目				0%	i																	
		実装項目				0%	i																	
<テストデプロイ>							1																	
	17	テストデプロイ				0%	1																	
〈テスト〉							1																	
	18	テスト				0%	1																	
<デプロイ>							1																	
	19	デプロイ				0%	1																	
<発表準備>							1																	
	20	発表準備				0%																		