< 設計 > 基本設計		スクの説明	開始日	終了日	8 3	動	1 2 3 4	4 5 6	Set 1.0 In 1 1 1 2 1 3 1 4 1 5 1 6 1 7 1 8 1 9 20 21 2 2 3 2 4 2 5 2 6 2 7 2 8 2 9 3 3 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1	2 3 4 5
基本設計 1   2 2   面面設計 3   4	1 7									
2 <b>阿面設計</b> 3	1 7							1		
<b>国面設計</b> 3		テーマ策定		7/1	7/4	100%		=		
4		<b>幾能一覧</b>		7/1	7/4			=		
	3 連	画面遷移図		7/3	7/4	100%				
	4 5	フイヤーフレーム		7/3	7/4	100%				
DB <b>設計</b> 5	5 E	RØ		7/3	7/4	100%		=		
6		ーブル定義書		7/4	7/4	100%		=		
詳細設計 7	7 g	em		7/4	7/4	100%	-	=		
8	В со	ontroller		7/4	7/4	100%	-	=		
g	9 m	nodel		7/4	7/4	100%		=		
	10 rc	outing		7/4	7/4	100%	-	=		
<実装>								1.		
機能 1	11 新	<b>新規登録・ログイン機能</b>		7/5	7/5	100%		=		
1	12 n	トーム機能		7/5	7/5	40%		T		
1	13 _	1一ザー機能		7/7	7/8	0%		1		
1	14 1	(ベント機能		7/7	7/8	0%		1		
1	15 夕	スク機能		7/8	7/9	0%		1		
1		フォロー・フォロワー機能		7/8	7/10	0%		1		
		食素機能		7/9	7/9	0%		1		
1	18 L	いね機能	7	/10	7/11	0%		1		
1	19 🗆	コメント機能	7	711	7/12	0%		1		
レイアウト								1		
2		1一ザ登録画面		7/6	7/6	0%		1		
7	21	1一ザログイン		7/6	7/7	0%		1		
2	22 1	(ベント・タスク一覧		7/7	7/8	0%		1		
7	23 1	(ベント・タスク詳細		7/9	7/10	0%		1.		
7	24 接	<b>没稿フォーム</b>	7	/10	7/11	0%		1		
<テストデプロイ>								1		
1	25 A	WS設定	7	711	7/12	0%		1		
1	26 n	ginx, puma設定	7	/12	7/13	0%		1		
		アプリケーション修正	7	/13	7/14	0%		1		
<テスト>								1		
	28 連	画面テスト	7	/15	7/17	0%				
		<b>豊能テスト</b>		/16	7/18	0%		i i		
1	30 P	アクセス権限	7	/17	7/19	0%		1		
<デプロイ>								1		
1	31 A	WS設定	7	/20	7/22	0%				
		ginx, puma設定		/21	7/23	0%		i i		
1		アプリケーション修正	7	/22	7/24	0%		Ti.		
<発表準備>								Ti.		
	34 勇	発表スライド準備	7	/25	7/26	0%		i i		
		・ 表準備		/26	7/27	0%		Ti I		
	7							11		